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West and East Elevations 
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North and South Elevations 
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ITEM NO: 12 
 
SUBJECT:  SPRINGWOOD TOWN CENTRE PROJECT PROGRAM PLAN  
 
FILE NO: F04400 

 
 
Recommendations:   
 
1. That the Council endorse the preferred Program Plan as outlined in this report for 

proceeding with the Springwood Town Centre Project. 
 
2. That a report be presented to the Council with the results of the broad consultation by 

mid 2009.  
 
3. That information is communicated to the public through a variety of media on the 

status of the Springwood Town Centre Project and the program plan.  
 
4. That in principle the term of the Springwood Town Centre Advisory Committee is to 

be for the duration of the adopted program plan noting that the Committee and its 
membership will be considered for reappointment by the new Council. 

 
 
Report by Group Manager Community and Corporate: 
This report proposes a Program Plan for the next stage of the Springwood Town Centre 
Project. This plan outlines a program for investigation of major issues, development of 
detailed requirements for the town centre and community and civic facilities and services, and 
for consultation with the community and major stakeholders. 
 
The project to date 
In the past there has been concern expressed by some members of the Springwood business 
community that the economic viability of the town centre is suffering and that action needs to 
be taken to facilitate a positive future for Springwood. There have also have been a number of 
representations made to the Council by different business interests, requesting consideration 
of sale or lease of public land within the Springwood Town Centre for redevelopment.  
 
The Council has periodically considered the opportunities available for raising funds to 
upgrade public facilities within Springwood through use of Council owned and /or managed 
sites. For example a number of redevelopment scenarios were considered in the development 
of the Springwood Town Centre Master Plan (reference: Springwood Town Centre Master 
Plan prepared for the Council by Conybeare Morrison and Partners and Context Landscape 
Design in November 1995). 
 
The current project was initiated at the Council meeting of 30 January 2007 where the 
Council considered the possibility of using public land as a catalyst to assist the further 
development of the Springwood Town Centre. The land under consideration in the project 
comprises three key sites within the town centre, identified as the “Southern Car Park Site”, 
the “Northern Car Park Site”, and the “Civic Centre Site”.  The Department of Lands, as 
owner of a parcel of land on the Northern Car Park site, is participating in the project.  
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A number of initial studies were undertaken including parking provision, traffic circulation, 
economic development and a check was undertaken on the status of the property involved. A 
community workshop was undertaken to identify issues and discuss ways to test for market 
interest in the land.  
 
An Options Report, which outlined the context of the project and different options for 
presentation of the sites to the market, was developed and was placed on public exhibition 
seeking comment over the period 13 August to 24 September 2007. One hundred and forty 
five submissions (145) were received during this period, and the Council considered these 
submissions on 12 October 2007.   
 
A two stage procurement process was developed for the Council to follow being: 

• Stage one: Call for Expressions of Interest (EOI); and 
• Stage two: Request for detailed Proposal (RDP). 

The structure and intention of the procurement process is to allow Council to decide to 
proceed or to withdraw from the process at various stages of the project.  
 
The Council resolved on 12 October 2007: 
 

“1.  That the Council accept and note the submissions received. 
 
2.  That the Council receive a report presenting the documentation and process to 

be followed for the Call for Expressions of Interest (EoI) on three specific 
Council owned or managed sites within Springwood Town Centre being the 
Northern Car Park, the Southern Car Park and the Civic Centre Sites. That 
opportunities and suggestions outlined in the Options Report are amended in 
the EoI documentation as detailed in this report. 

 
3.  That where practical the criteria used for assessment of the EoI recognise the 

issues raised by the public submissions including, but not limited to: 
 i. Relevant previous experience; 
 ii. Financial capacity; 
 iii. Conformance with LEP 2005; 
 iv. Net community benefit of the Initial Proposal; 
 v. Attention to triple bottom line outcomes. 
 
4.  That consideration be given in the preparation of the 4 year Management Plan 

2008-2012 for resources to undertake a review of strategic plans relating to 
Springwood Town Centre Master Plan; Springwood Town Centre Parking; 
and for the preparation of a city wide parking strategy. 

 
5.  That expressions of interest be called for members of the community to take 

part in an Advisory Committee for Springwood concurrent with the Expression 
of Interest process. This committee would be comprised of eight members and 
be selected to be as representative as possible of interested community 
members and groups such as the Springwood Chamber of Commerce. This 
Advisory Committee meet on a monthly basis or as required at the time and 
place that the Committee shall decide. The Advisory Committee be chaired by 
the Mayor or nominee and that the first meeting discuss a “terms of reference” 
and guidelines for meeting procedure. 
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6.  That the Council will, if there is adequate available facilities on the nominated 
date, conduct the Council Meeting that considers the EoI within Springwood.” 

 
(Minute No. 289, 12/10/08) 

 
A Call for Expressions of Interest (EoI) was made over the period 5 November to 14 
December 2007. The Call was conducted as a tender process in accordance with NSW 
Government Guidelines and the Procurement and Tendering Policies of the Council. The Call 
document allows the Council to proceed with the procurement process or to withdraw without 
penalty.  
 
Five EOIs were received and an assessment of these proposals was reported to the Council on 
11 March 2008. The Council resolved: 
 

“1.  That the Council receives the report on the results of the tender evaluation of 
the Springwood Town Centre Project Expressions of Interest and records that 
it is encouraged by the scope and potential of the Expressions of Interest 
received. 

 
2.  That a report be presented to the Council which provides a program plan for 

proceeding with the Springwood Town Centre Project. This report is to 
contain options and recommendations for the engagement of required 
consultants and community consultation.  

 This will include consultation with interested local residents and businesses, 
and relevant government and non- government and community organisations, 
in the development of detailed requirements for the Town Centre and the 
community and civic facilities and services. 

 
3.  That Coles Group, Woolworths Limited and Jamieson Property Group Pty Ltd 

proceed to stage two, and be invited to submit detailed proposals for further 
evaluation at a time yet to be determined. 

 
4.  That the proposals of A. Calkos Pty Ltd and Silverton Group Pty Ltd and 

Broad Holdings Group Pty Ltd do not proceed further to stage two on the 
basis of the stage one evaluation. 

 
5.  That this report and associated documents remain confidential as per the 

relevant provisions of section 10A of the Local Government Act 1993 and the 
original Call for Expressions of Interest, noting that, subject to the consent of 
the short listed proponents, aspects of the proposals will be made public as 
part of the proposed community consultation process. 

 
6.  That the Council seek advice from the Department of Local Government 

whether the project or any aspects of the project fall within the scope of the 
NSW Government Public Private Partnership Legislation and Guidelines. 

 
7.  All major Councillor briefings on Springwood Town Centre be held in 

Springwood.” 
 

(Minute No. 441, 11 /3/08) 
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Subsequently the summaries of the successful proposals were made public through the 
Council website and media releases.  
 
Advisory Committee: 
Nominations were sought for an Advisory Committee and the Council appointed a Committee 
of 14 community members and 4 Councillors in December 2007. This Committee has met 
four times to date. The Committee has experienced operational problems largely resulting 
from the size of the group, expectations of members differing to the terms of appointment, 
and the phase of the project. However both the Councillors and community members of the 
Committee have stated that they wish to continue and believe that their role as a reference 
group will be valuable should the Council proceed with the program plan presented in this 
report.  
 
The draft Program Plan has been referred to this Advisory Committee and was discussed at a 
meeting on 16 June 2008. The Program was well received and a number of modifications have 
been made to the draft program in response to issues raised by members of the Committee.  
 
The Committee was initially appointed to the end of June 2008. As the project has continued 
beyond this time it is recommended that the term of the Committee is extended for the 
duration of the Program Plan as adopted noting that reappointment of the Committee and its 
membership is to be considered by the new Council in accordance with the requirements of 
the Local Government Act. 
 
Scenarios for redevelopment of public land in Springwood: 
A number of broad scenarios for redevelopment of the three sites were identified as part of the 
early project investigations, and in the Options Report of March 2007. It is proposed that the 
impact of these different scenarios is assessed as part of the investigations undertaken. This 
will assist with identification of preferred scenarios. The scenarios are summarised below: 
 

Civic Centre site: 
• Redevelopment of the whole Civic Centre Site for commercial &/or retail &/or 

residential mix with new civic and community facilities constructed on 
Southern Car Park site; OR 

• Upgrade &/or modification of the Library, Civic Centre and Neighbourhood 
Centre with potential relocation of Early Childhood Health Centre; OR 

• Development of the rear of the site for commercial &/or retail &/or residential 
and multilevel parking; AND/OR 

 
Northern car park site: 
• Development for parking &/or commercial &/or retail mix; OR 
• Development for parking &/or commercial &/or retail &/or community mix; 

AND/OR 
 
Southern car park site: 
• Development for tiered parking &/or commercial &/or retail &/or residential 

mix; OR 
• Development for tiered parking &/or community facilities. 
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Options to proceed 
A number of options for the next stage of the project have been investigated and these are 
broadly outlined below together with a summary of the implications of each. 
 

Option 1: 6 month time frame:  
a. Assess different scenarios for opportunities to deliver project objectives and 

outcomes; 
b. Prepare detailed brief for community facility requirements; 
c. Prepare documentation for Request for Detailed Proposals (RDP) concurrently 

with studies; and 
d. Report to Council with brief and documentation for RDP 
 
Implications: 
 Staff with necessary expertise are not available during this period to manage the 

overall project and the different components of the project; 
 Insufficient time is available for community consultation; 
 Studies would need to be undertaken concurrently; 
 Studies may be more costly due to tight timeframe; and 
 Insufficient time is available for subsequent review of Town Centre requirements. 

 
Option 2: 12 month time frame: 
a. Investigate issues and needs of Springwood Town Centre; 
b. Prepare detailed brief for community and civic facility requirements; 
c. Assess different scenarios for opportunities to deliver project objectives and 

outcomes; 
d. Review Springwood Town Centre Master Plan;  
e. Exhibit results of studies and undertake coordinated consultation on these 

studies; and 
f. Report to Council on results of consultation. 
 
Implications: 
Sufficient timeframe available for: 
 Specific consultation during studies; 
 Review of Town Centre Master Plan; 
 Broad consultation on overall results of studies; 
 Development of detailed information to inform documentation for stage two of the 

procurement process should the Council resolve to proceed; and 
 Information would also be available for consideration in the new citywide LEP 

currently programmed for completion in 2011. 
  
Option 3: 18 months and plus time frame 
a. Undertake investigations as per Option 2 on longer time frame 
 
Implications: 
 May lose focus of project over longer time frame;  
 May not provide any better information or outcomes;  
 Proponents may withdraw from project; and 
 Longer period for studies and consultation could be more costly  
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Option 4: Abandon or modify the tender process: 
a. Notify proponents that the procurement process is not to proceed;  
b. Further studies could be undertaken and a review of the Town Centre Master 

Plan developed together with a brief for Community and Civic facilities; 
c.  A new procurement process could be considered at this stage.  

. 
Implications: 
 This action is available to the Council at any time;  
 It would remain unknown if the existing proponents and the current project may 

have resulted in gains in better community facilities as well as stronger retail and 
commercial functions within the town centre. 

 
Option 2 is the preferred option and a program to proceed with Option 2 is outlined below. 
This presents a program to proceed to broad community consultation on future requirements 
for the town centre and the provision of community and civic facilities.  
 
Proposed program plan July 2008- mid 2009 
The following table outlines the proposed program plan. 
 

Tasks Timing 
Request to Department of Local Government re Public 
Private Partnership status 
• Advise DLG of project details to date and request 

advice as to PPP status and government 
requirements to proceed 

 

 
 
July – September 08 

Memorandum of Understanding with Department of 
Lands  
• Seek Memorandum of Understanding with Lands 

for studies and to proceed to Stage two 
• Continue to liaise with Lands 
 

 
 
July – September 08 
 
Ongoing 

Community consultation 
• Provide regular Councillor updates through  

Working Parties and full briefings in Springwood 
as appropriate 

• Continue with Advisory Committee as reference 
group for studies and to discuss consultation 
approach and program  

• Provide Community Information on work program  
• Develop detailed brief for provision of community 

and civic facilities  
• Undertake assessment of impacts of different 

scenarios 
• Undertake review of Town Centre Master Plan 
• Broad consultation bringing different studies 

together 
•       Report to the Council on results of the consultation 
 

 
Ongoing 
 
Study / issue specific 
consultation and information 
distribution ongoing 
 
Ongoing 
As appropriate within studies 
 
As appropriate within studies 
 
As appropriate within studies 
 
Around March 2009 
Mid 2009 



USING LAND FOR LIVING                                      Item 12, Ordinary Meeting, 15.07.08 
 

 - 201 - 

Social and Cultural Services and Facilities Needs 
Assessment 
• Complete needs assessment to provide priorities 

for provision for services  
• Document facility requirements  
• Assess opportunities of different scenarios  
• Include transitional arrangements to ensure 

continuity of services and facilities during any 
construction period 

 
 
August to December 08 
Stakeholders consulted in 
preparation of needs assessment 
and facility requirements 
 
Information exhibited as part of 
broader consultation March 09 

Review of Parking Policy 
• Parking study undertaken 
• Assessment of different scenarios 
• Review of parking policy to be undertaken within 

the context of a review of citywide parking policy 
to inform the Citywide LEP and DCP currently 
programmed for completion by 2011  

 
August to October 08 
 
Information exhibited  as part of 
broader consultation March 09  
Amended with Citywide LEP/ 
DCP 2011 

Reclassification of land on Southern Car park 
• Consider reclassification of 3 parcels from 

community to operational land  
• N.B. If this action is endorsed by the Council this 

could be pursued through seeking a spot 
amendment to LEP 2005 or through the new 
Citywide LEP currently programmed for 
completion by 2011 

 
Initiate with report to the 
Council  
 

Review of classification of Braemar and Civic Centre 
sites 
• Review classification of whole or part of Braemar 

and Civic Centre land parcels from operational to 
community  

 
Report to Council after decision 
on  proceeding to RDP tender is 
made / OR after decision of 
outcome of RDP tender is made 

Traffic Impact Analysis 
• Highway access improvements: discuss with RTA 
• Link Road update with investigation of extension 

of David Road  
• Assess impact  of different scenarios  

o Assess access for large trucks and impact 
on roads 

o Assess impacts on key intersections 
o Assess increase in traffic volumes at peak 

periods 
 

 
Meet with RTA on Highway and 
Link Rd in July-August 08 
 
Pursue opportunities for upgrade 
of access 
 
October to December 08 
 
Information exhibited  as part of 
broader consultation March 09 

Retail and Commercial Impact Analysis 
• Scenarios assessed 
• Identify preferred scenarios 
 

 
Dec 08 to Feb 09 
Information exhibited as part of 
broader consultation Mar 09 
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Sustainability Assessment (Triple Bottom Line Reporting): 
The Springwood Town Centre Project is guided by the 25 year Strategy for the City of Blue 
Mountains and seeks to maintain an economically, socially and environmentally sustainable 
town centre. This focuses upon improving the economic viability of the town centre together 
with maintaining the centre’s viability as a place for delivery of the community facilities and 
services, both public and private.  
 
The Options Report and the Call for Expressions of Interest listed the project objectives and 
the economic, social and environmental outcomes for delivery by the project. Both these 
documents are available for viewing on the Council’s website. 
 
One of the assessment criteria for the Expressions of Interest was “attention to triple bottom 
line outcomes” and all proposals were assessed on this basis.  
 
The draft program plan presented in this report has been developed to ensure attention is paid 
to triple bottom line outcomes. The program proposes studies to investigate the advantages 
and disadvantages of the different scenarios with special attention being paid to parking, 
traffic circulation, retail and commercial viability, and town centre requirements and the 
provision of facilities and services to meet the social, cultural and civic needs of the 
community.  
 
Financial implications for the Council  
In the Management Plan for 2008-12 the Springwood Town Centre Project has been 
identified as a major project for the Council. Funding of $70,000 has been allocated in 2008-
09 to the project. A request for additional funding has been made and is to be considered 
within the overall group budget once fuller costs become available.  
 
It is proposed that this funding is used to seek consultant advice on parking, traffic, social, 
cultural and civic facility requirements and for analysis of the different scenarios available. 
The funding will also support community consultation on these issues and in the review of the 
Town Centre Master Plan. It is proposed that this will provide the basis for the brief for Stage 
two of the procurement process should the Council resolve to proceed with this. 
 
Legal and risk management issues for the Council  
The Council has indicated to three of the proponents that it proposes to invite them to proceed 
to submit detailed proposals at a time yet to be determined. The Council is not bound to 
accept any of these proposals and has made no other commitments for redevelopment of any 
of the sites.  
 
Communications have been maintained with representatives of the Department of Lands 
regarding the project and a memorandum of understanding with the Department of Lands is 
progressing. 
 
Advice is to be requested from the Department of Local Government regarding the status of 
the project under the Guidelines for Public Private Partnerships (PPP). However it is believed 
that none of the proposals currently present as a PPP. 
 
The program plan proposed provides the Council with a realistic timetable and work plan to 
progress with the project. The program has taken into account other priorities and 
commitments of the Council and the resources available within the Council to dedicate to this 
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project. It is proposed that regular progress reports will be provided to the Council and the 
community as the timeframe presented in the program plan is optimistic and may need to be 
varied as the work progresses.  
 
Consideration of reclassification of a number of parcels of land is also suggested should the 
Council continue to stage two of the procurement process: the RDP. This would involve 
consideration of reclassification under the requirements of the Local Government Act of: 
 
• Operational land to community on the Braemar and Civic Centre sites to recognise 

Braemar and community facilities; and 
•  Community land to operational land on the Southern car park site. This would not include 

the Town Square area. 
 
External consultation 
The program plan outlines a number of mechanisms for consultation with the local residents 
and businesses, and relevant government, non-government and community organisations. 
These would occur over a nine month period as appropriate to the different studies and would 
then culminate in broad community consultation around March 2009.  
 
Conclusion 
This report presents for endorsement by the Council a program plan for proceeding with the 
Springwood Town Centre Project in a timely and consultative fashion and within the 
resources available.   
 

* * * * * * * * * * 
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ITEM NO: 13 
 
SUBJECT:  BOWEN CREEK BRIDGE, MT IRVINE INSPECTION AND 

ASSESSMENT REPORT  
 
FILE NO: F04373/08/54169 
 
 
Recommendations:   
 
1.  That a management strategy for the bridge be developed in partnership with 

Hawkesbury City Council. 
 
2. That a report come back to the Council by February 2009 on the draft management 

strategy. 
 
 
 
Report by Group Manager, Community and Corporate: 
 
Introduction 
This report is to inform the Council of the status of the Bowen Creek Bridge, Mt Irvine and 
the consultation which has taken place with the Hawkesbury City Council who have joint 
ownership of the bridge. 
 
Background 
At the ordinary Council meeting of 30 January, 2007 the Council resolved: 
 

“1. That the Blue Mountains’ portion of Bowen Creek Road remain open to a 
4WD standard. 

2.  That the gate remain open subject to the findings of the bridge assessment 
report currently being undertaken by the Hawkesbury City Council. 

3.  That the Council receives feedback on the bridge assessment report when it 
becomes available from the Hawkesbury City Council. 

4.  That the Council write to the Hawkesbury City Council outlining the outcomes 
of this report and seek comment on their ongoing intentions for the road." 

 
(Minute No: 20, 30/1/07) 

 
The purpose of this report is to respond to point 3 of the Council resolution of 30 January, 
2007. A letter was sent to the Hawkesbury City Council in response to point 4. 
 
The following steps have occurred since this resolution: 
 
• In September 2007 an Inspection and Assessment Report was prepared by the Roads 

& Traffic Authority (RTA) for the Bowen Creek Bridge, Mt Irvine at the request of 
the Hawkesbury City Council. 

• In May 2008 this report was made available to the Blue Mountains City Council and is 
on file for further information of Councillors.   
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• In May 2008 an on-site inspection and review of the RTA report was conducted by 
officers of the Blue Mountains City Council. 

• In June 2008 a joint on-site inspection/meeting was held with Hawkesbury City 
Council and Blue Mountains City Council officers. 

 
RTA Bridge Inspection & Assessment 
The objectives of the inspection and assessment of the Bowen Creek Bridge were: 
• Inspection of the bridge for structural defects. 
• Load assessment of the bridge. 
 
The bridge inspection and assessment is a visual only inspection within the limitations of 
restricted access to some sections of the bridge. 
 
The following points are a summary of the RTA Report findings: 
• Abutments at both ends are in poor condition and require replacement. 
• The downstream bracing props and piles are in poor condition and require 

replacement. 
• Some of the bridge decking has failed and requires replacement. 
• Further inspection and termite treatment of the timber structure is required. 
• That if the work is not carried out, the bridge must be reduced from 12t limit to 5t 

limit and that this be reviewed in 12 months. 
 
Actions as a result of the bridge report 
Some minor repairs have been completed by the Hawkesbury City Council to the bridge 
structure. These consist of: 
• Bracing of some of the piles of the abutment on the Hawkesbury side of the bridge. 
• Minor repairs to the bridge decking. 
• Installation of 5t gross vehicle mass limit signage both ends of bridge. 
 
Whilst the above repairs have been completed it is recognised that they are not sufficient to 
satisfy the recommendations of the Inspection and Assessment Report, therefore the 
Hawkesbury City Council has sign posted the gross vehicle mass limit to 5t. It should be 
noted that the only other option for traffic management for the bridge until such time as other 
recommended repairs are completed is closure to all vehicular traffic.  In addition 
Hawkesbury City Council has maintained the closure of the section of road from the Bowen 
Creek Bridge to Bells Line of Road. 
 
As a result of a review of the report and subsequent inspection of the bridge, officers of the 
Blue Mountains City Council concur with the decision to reduce the gross vehicle mass limit 
to 5t. 
 
Development of a management strategy 
Further discussions are required with Hawkesbury City Council, the National Parks & 
Wildlife Service, local residents, the NSW Rural Fire Service and Blue Mountains City 
Council to develop and determine a joint long-term management strategy for the bridge. 
These discussions will be greatly influenced by the on-going status of the Hawkesbury City 
Council section of Bowen Creek Road. Should this section of road continue to be closed and 
not maintained then continuing endeavours to maintain the bridge structure for vehicular 
traffic may not be considered sustainable.  
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It is therefore recommended that a joint management strategy is developed for this asset. 
 
Sustainability Assessment (Triple Bottom Line Reporting): 
This report recommends the development of a strategy for the bridge.  The development of 
the management strategy itself is not considered to have any social, environmental or 
economic impact.  The strategy will be conducted in house and the outcomes will be reported 
back to the Council with a TBL assessment of the strategy recommendations/options.  The 
reduction of the weight limit is considered a necessary step to ensure safety and exercise duty 
of care, but does not significantly impact social, financial or environmental considerations 
given the road is closed.  The Rural Fire Service appreciates the current status of the bridge 
but would still prefer to access the bridge with trucks over 5t limit.  Further consultation will 
occur with the RFS in the development of the management strategy.   
 
Financial implications for the Council  
It is anticipated that significant costs would be incurred to fully restore the bridge as per the 
RTA Report. Whilst actual costs are not yet known, these types of works are likely to be 
beyond the capacity of current maintenance budgets and would require capital works funding. 
 
As the Hawkesbury City Council has previously adopted to close their section of Bowen 
Creek Road they may be unwilling to contribute significant resources to any project to restore 
the bridge.  
 
Legal and risk management issues for the Council  
There is a responsibility to ensure the bridge is safe for users of the area, the sign posted 5t 
limit would satisfy this responsibility in the interim. However the bridge will continue to 
deteriorate and further inspections and repairs may be required, in addition to the repairs 
already recommended in the RTA report, within twelve months.  
 
External consultation 
It is acknowledged that there is significant interest in the Bowen Creek Road and the bridge 
within the local community. In addition agencies such as the National Parks & Wildlife 
Service and the NSW Rural Fire Service would have an interest in this issue.  Both these 
agencies have previously been involved in discussions and, as previously reported to the 
Council, do not view the road and bridge as a priority. 
 
Consultation with the above stakeholders will be undertaken as part of the development of a 
management strategy for the Bowen Creek Bridge. 
 
Conclusion 
As a result of discussions with officers from the Hawkesbury City Council and a review of the 
RTA Report, it is clear that the future of the Bowen Creek Bridge requires careful 
consideration. 
 
Therefore it is recommended that a management strategy be developed with the Hawkesbury 
City Council, with input from identified stakeholders, to guide the future use and maintenance 
of the Bowen Creek Bridge. 
 

* * * * * * * * * * 
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ITEM NO: 14 
 
SUBJECT:  GRAFFITTI MANAGEMENT POLICY 
 
FILE NO: F00088 

 
 
By Councillor Van der Kley: 
 
1.  That the Council look into adding to the Graffiti Management Policy that we offer a 

reward of up to $2500 on conviction. 
 
2. That this be included in the a report to Council on the options for Graffiti Management 

as outlined at the Council Meeting on 3 June 2008 
 

Background provided by Dubbo City Council:  
Dubbo's Vandalism Policy has been in place for about a year (adopted by Council). In this 
period the costs attributed to vandalism has dropped from $200,000 in the previous year to 
$30,000 in the current year ($170,000 reduction). There have been no convictions and no-one 
has formally applied for the $2,500 reward. 
 
Dubbo's peak vandalism times are the school holidays and during summer, mainly in 
playgrounds and parks. There are several key contributors to the reduction in costs from 
vandalism over the past 12 months: 
 
The Vandalism initiative created a lot of publicity and community talk about vandalism, 
graffiti and anti-social behaviour (only $10,000 was spent on advertising e.g. local paper and 
radio station). 
 

• Council has established a good relationship with local police, and photos of tags are 
taken and handed over to Police once a month or so for their records and investigation; 

• There is a new Licensing Sergeant in town who has targeted anti-social activities such 
as public drinking; 

• The wetter summer has also helped in breaking habits of night-time gatherings and 
under-age drinking; 

• As there has been a reduced need for irrigation this summer, there has been less cost in 
damaged irrigation assets (i.e. one incident the year before required $80,000 to fix a 
vandalised irrigation system); 

• Strategies such as on-site discussions with kids in skate parks, explaining that the 
more vandalism that happens, the less that will be able to be provided to them (eg. 
skateboard parks), with the potential for removal if the vandalism clean-up becomes 
cost-prohibitive. 

 
On the negative, there is a risk of false accusation for the reward (there have been some 
accusations as "paybacks" between local kids). 
 
It was also suggested that it could be beneficial to establish a periodic formal meeting with the 
police and appropriate stakeholders eg RTA, community members, Councillor and Council 
representatives. 

* * * * * * * * * * 
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ITEM NO: 15 
 
SUBJECT:  PRECIS OF SELECTED CORRESPONDENCE, 15 JULY 2008 
 
FILE NO: F03480 

 
 
Recommendation: 
 
That the Précis of Selected Correspondence be received and appropriate letters forwarded 
where necessary. 
 
 
1. 24 June 2008 – 2601 petitioners (Attachment 1) 

Residents from Springwood and surrounding villages from the Save Our Springwood 
community group opposing the introduction of any large shopping centre development in 
Springwood; asking Blue Mountains City Council to cease all negotiations and 
discussions with potential developers; to guarantee that no such development will take 
place; and that the Council meets with the Springwood Community to discuss upgrades to 
important community facilities. 

 
2. 26 June 2008 – 15 petitioners 

Local residents and users of Bureau Park, North Katoomba requesting that, in the interests 
of their safety and the safety of their children, the decision to use Bureau Park as a trial 
Off-Leash area be rescinded in order to fence the entire Off-Leash Area and to conduct 
proper community consultation. 
 

3. 26 June 2008 – Letter from the Hon Frank Sartor MP (Attachment 2) 
Advising the General Manager on the progress of the NSW Planning Reforms and asking 
for the Council’s involvement in an Implementation Advisory Committee. 
 

4. 3 July 2008 – 88 petitioners 
Petition in support of the submission by Megalong Valley Community Association to 
rename the locality back to Megalong Valley and have the full name of Megalong Valley 
reinstated in all relevant records. 
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Attachment 1 
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Attachment 2 

 


